

STAT

Friday, Aug 2, 1963

Eight Viewers
Model 706 V

Contract start date was 29 June 63. Delivery date is 1 Nov 63 with best effort to deliver by 15 Sept.

They hope to deliver 4 Viewers in Sept.

All purchased parts are on order and electrical parts were on order by July 15. The first ~~sua~~ square tube welded frame is due in next week.

They will use 1" thick mirrors, ground in house to $3\frac{1}{2}$ fringes per inch flatness.

Their worst delivery schedule is the switches which won't be in until Aug 29. They are trying to improve that delivery date.

STATINTL


They have been looking at the Gun as a light source but they are not too hopeful that it will cover their full aperture.

STAT

They will not have their new spindle torque control drive in these 8 but they hope to have it in the next 12.

It was not clear to me whether or not they have accepted and signed the contract for the next 12 Viewers. At any rate they have not started work on them.

STATINTL



STATINTL



STATINTL

DECLASS REVIEW by NIMA/DOD